COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 23/ 2021

ESTI MATE SUMVARY 11:21: 14
CONTI D C22556 ESTI MATE NO 0005 FI NL SPEC YR: 2005
PCN: 22556- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TINE ALLOW 60 WORK DAYS
SH 330 COLLBRAN RESURFACI NG PERCENT TIME: 100. 00 ORI G TI ME ALLON 60 WORK DAYS
PROJECT NO. STR330A- 002
SH 330 COLLBRAN
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 02/ 23/ 2021 DATE TI ME STARTED 07/20/ 2020
2273 RI VER ROAD DATE LET 12/ 05/ 2019 DATE WORK BEGAN 07/ 20/ 2020
DATE AWARDED 12/ 17/ 2019 DATE TI ME SToppep 10/ 16/2020
DATE CONTRACT EXECUTED 01/14/2020 DATE ACCEPTED 10/ 16/ 2020
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 20/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,921, 420.34 PARTI Cl PATI NG $  2,921,420.34 $ -237. 46
AWARD PRQIJECT AM: $ 2,988, 266. 55 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,921, 420.34 ~237. 46
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,921, 420. 34 -237.46
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 44,824. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,921, 420.34 44,586. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,921, 420.34 44,586. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 44,586. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00250

202- 01000

203- 00000

203- 01500

203- 01510

203- 01582

203- 01590

203- 01597

208- 00107

C22556
22556- Bl D
STR330A- 002
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Fence

Uncl assi fied Excavation

Bl adi ng

Backhoe

Truck (Dunp)

Front End Loader (Rubber Tire)

*Pot hol i ng

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
298. 000
EACH
4.00000
8, 869. 000
sy
4. 00000
94, 731. 000
SF
0. 70000
95. 000
LF
10. 00000
0. 000
oy
140. 00000
21. 000
HOUR
135. 00000
10. 000
HOUR
125. 00000
10. 000
HOUR
80. 00000
13. 000
HOUR
150. 00000
47.000
HOUR
365. 00000
0. 000
HOUR

38. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

298. 000
0. 000
298. 000

8, 869. 000
0. 000
8, 869. 000

94, 691. 000
40. 000
94, 731. 000

95. 000
0. 000
95. 000

0. 000
0. 000
0. 000

21.000
0. 000
21. 000

10. 000
0. 000
10. 000

10. 000
0. 000
10. 000

13. 000
0. 000
13. 000

47.000
0. 000
47.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 23/ 2021

11:21: 14
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
1,192. 00
0. 00
35, 476. 00
28. 00
66, 311. 70
0. 00
950. 00
0. 00
0. 00
0. 00
2, 835.00
0. 00
1, 250. 00
0. 00
800. 00
0. 00
1, 950. 00
0. 00
17, 155. 00
0. 00
0. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22556- BI D ESTI MATE RUN 02/ 23/ 2021
PRQJECT: STR330A- 002 ESTI MATE NO 0005 11:21: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-01011 Reset Gate 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0065 210-04015 Modi fy Manhol e 4.000 4. 000
EACH 0. 000 0. 00
350. 00000 4.000 1, 400. 00
0070 304-01000 Aggregat e Base Course (Class 1) 0. 000 0. 000
TON 0. 000 0.00
75. 00000 0. 000 0. 00
0075 304- 06000 Aggr egat e Base Course (C ass 6) 0. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0.00
0080 304-07000  Aggregate Base Course (C ass 7) 1, 762. 050 1, 758. 050
TON 4.000 112.00
28. 00000 1, 762. 050 49, 337. 40
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0.00
0090 403-34701 *Hot M x Asphalt (G ading SX) (75) 16, 734. 300 16, 734. 300
TON 0. 000 0.00
67. 00000 16, 734. 300 1,121, 198. 10
0095 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 904. 820 904. 820
TON 0. 000 0. 00
375. 00000 904. 820 339, 307. 50
0100 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 102. 000 5, 102. 000
GAL 0. 000 0.00
4.00000 5, 102. 000 20, 408. 00
0105 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0.00
0110 607-00010 Corner and Line Brace Post 2.000 2.000
EACH 0. 000 0.00

1, 000. 00000 2.000 2,000. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22556- BI D ESTI MATE RUN 02/ 23/ 2021
PRQJECT: STR330A- 002 ESTI MATE NO 0005 11:21: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-11200 Fence Conbination Wre Wth Metal Posts 95. 000 95. 000
LF 0. 000 0.00
23. 40000 95. 000 2,223.00
0120 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0125 612-00001 *Del i neator (Type I) 375. 000 375. 000
EACH 0. 000 0.00
22.00000 375. 000 8, 250. 00
0130 612-00002 *Del i neator (Type II) 12. 000 12. 000
EACH 0. 000 0. 00
23. 00000 12. 000 276.00
0135 612-00003 *Del i neator (Type II1) 99. 000 99. 000
EACH 0. 000 0.00
24.00000 99. 000 2,376.00
0140 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
141, 500. 00000 1.000 141, 500. 00
0145 626-01114  *Public Information Managenent (Tier |V) 89. 000 89. 000
DAY 0. 000 0.00
41. 00000 89. 000 3, 649. 00
0150 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 114. 000 1,114. 000
GAL 0. 000 0. 00
88. 00000 1,114. 000 98, 032. 00
0155 627-00013 *Paverent Marking Paint (H gh Build) 1, 667. 000 1, 667.000
GAL 0. 000 0.00
37. 85000 1, 667. 000 63, 095. 95
0160 630-00000 *Fl aggi ng 2, 848. 000 2,848. 000
HOUR 0. 000 0. 00
25. 00000 2, 848. 000 71, 200. 00
0165 630-00001 *Pilot Car Qperation 211. 000 211.000
HOUR 0. 000 0. 00

60. 00000 211. 000 12, 660. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22556- BI D ESTI MATE RUN 02/ 23/ 2021
PRQJECT: STR330A- 002 ESTI MATE NO 0005 11:21: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 34.000 34.000
DAY 0. 000 0.00
250. 00000 34.000 8, 500. 00
0175 630-00012 *Traffic Control Management 55. 000 55. 000
DAY 0. 000 0. 00
975. 00000 55. 000 53, 625. 00
0180 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 4.000
EACH 0. 000 0.00
300. 00000 4. 000 1, 200. 00
0185 630-80341  Construction Traffic Sign (Panel Size A) 15. 000 15. 000
EACH 0. 000 0. 00
45. 00000 15. 000 675. 00
0190 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 98. 000
EACH 0. 000 0.00
55. 00000 98. 000 5, 390. 00
0195 630-80344  *Construction Traffic Sign (Special) 108. 000 108. 000
SF 0. 000 0. 00
20. 00000 108. 000 2,160. 00
0200 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2,000. 00000 2.000 4, 000. 00
0205 630-80360  *Drum Channel i zi ng Devi ce 74.000 74.000
EACH 0. 000 0. 00
10. 40000 74.000 769. 60
0210 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 11. 000 11. 000
EACH 0. 000 0. 00
10. 40000 11. 000 114. 40
0215 630-80370 Barrier (Tenporary) 230. 000 230. 000
LF 0. 000 0. 00
63. 00000 230. 000 14, 490. 00
0220 630-80380 *Traffic Cone 125. 000 125. 000
EACH 0. 000 0.00

2.50000 125. 000 312.50



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 630-80430

0230

630- 80511

0235

630- 85010

0240

630- 86801

0245

700- 70010

0250

700- 70016

0255

700- 70018

0260

700- 70019

0265

700- 70023

0270

700- 70025

0275 700-70111

C22556
22556-BI D
STR330A- 002
| TEM
DESCRI PTI ON

*Runbl e Strip (Portable)

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
900. 00000
1. 000
LS
5, 000. 00000
2.000
EACH
3, 000. 00000
1. 000
LS
25, 000. 00000
0. 000
FA
1. 00000
-35,122. 510
FA
1. 00000
66, 501. 220
FA
1. 00000
-34, 547. 920
FA
1. 00000
0. 000
FA
1. 00000
-17, 376. 840
FA
1. 00000
1, 250. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

- 35, 100.
-22.
- 35, 122.

66, 501.
0.
66, 501.

- 34, 547.
0.
- 34, 547.

-17, 376.
0.
-17, 376.

1, 250.
. 000
1, 250.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

340
170
510

220
000
220

920
000
920

. 000
. 000
. 000

840
000
840

000

000
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-22.

.00

.00

.00

.00

.00

17

.00

.00

.00

.00

.00

11:21: 14

AMOUNT

10, 800.

5, 000.

6, 000.

25, 000.

- 35, 122.

66, 501.

- 34, 547.

-17, 376.

1, 250.

00

00

00

00

.00

51

22

92

.00

84

00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 02/ 23/ 2021

CAT NO0200

0280 700-70380

0285

700- 70595

0490

627- 30407

0495

626- 00100

0505 700-70035

CAT NO0201

0290 202-01130

0295

606- 00301

0300

606- 01370

0305

606- 01385

0310 606-01390

C22556
22556-BI D
STR330A- 002
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

F/ A DRB On-Demand Conmittee

Pref orm Thernopl astic Pvnt Mg (W8) (Sp)

ial)

Mobi | i zation (w o Autopay)

F/ A FA Darmaged Irrigation Line

GUARDRAI L

*Rermoval of Guardrail Type 3

*Quardrail

Type 3 (6-3 Post Spaci ng)

*Transition Type 3G

*Transi tion Type 3J

*End Anchorage Type 3K

ESTI MATE NG 0005 11:21: 14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
66. 000 66. 000
SF 0. 000 0. 00
28. 50000 66. 000 1,881. 00
1.000 1.000
Ls 0. 000 0. 00
3, 049. 00000 1. 000 3, 049. 00
2,994. 710 3, 350. 000
FA - 355. 290 -355. 29
1. 00000 2,994. 710 2,994, 71
CAT 0200  CURRENT AMI §$ 2,192,497.81$ -237.46$ 2,192, 497. 81
3, 471. 000 3, 471. 000
LF 0. 000 0. 00
8. 50000 3,471.000 29, 503. 50
2, 926. 000 2, 926. 000
LF 0. 000 0. 00
37. 00000 2, 926. 000 108, 262. 00
15. 000 15. 000
EACH 0. 000 0. 00
2, 120. 00000 15. 000 31, 800. 00
2.000 2.000
EACH 0. 000 0. 00
2, 480. 00000 2.000 4, 960. 00
3.000 3.000
EACH 0. 000 0. 00
1, 475. 00000 3. 000 4, 425.00



CONTI D:

C22556
22556-BI D
STR330A- 002
| TEM
DESCRI PTI ON
GUARDRAI L

CAT NO0201

0315

0320

606- 02003

606- 02005

CAT NO0300

0325

0330

0335

0340

0345

0350

0355

0360

ESTI MATE NO 0005 11:21: 14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI D ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNTPRCE
28. 000 28. 000
EACH 0. 000 0. 00
3, 735. 00000 28. 000 104, 580. 00
3. 000 3. 000
EACH 0. 000 0.00
3, 080. 00000 3. 000 9, 240. 00
CAT 0201 CURRENT AMI $  292,770.50 % 0.00% 292, 770.50
1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
80. 000 80. 000
5% 0. 000 0.00
34. 00000 80. 000 2,720.00
0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
1. 000 1.000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
304. 000 304. 000
cy 0. 000 0. 00
58. 50000 304. 000 17,784.00
92. 000 92. 000
cY 0. 000 0.00
156. 00000 92. 000 14, 352.00
1. 000 1. 000
LS 0. 000 0. 00
46, 500. 00000 1. 000 46, 500. 00
0. 000 0. 000
LF 0. 000 0.00
18. 40000 0. 000 0.00

202- 00003

202- 00027

202- 01000

202- 04002

206- 00000

206- 00100

206- 01750

208- 00002

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

CULVERT

Renoval

Renoval

of Riprap

of Fence

Renoval

*Cl ean Cul vert

Structure Excavation

Structure Backfill

(Class 1)

Shoring

Erosi on Log Type 1 (12 Inch)

of Structure (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
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CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22556- BI D ESTI MATE RUN 02/ 23/ 2021
PRQJECT: STR330A- 002 ESTI MATE NO 0005 11:21: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 CULVERT

0365 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0370 208-00070 Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0375 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0380 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0385 208-00207 Erosi on Control Managenent 3. 000 3. 000
DAY 0. 000 0. 00
80. 00000 3. 000 240. 00
0390 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0395 212-00006  *Seeding (Native) 0.100 0.100
ACRE 0. 000 0. 00
5, 000. 00000 0. 100 500. 00
0400 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00
17, 000. 00000 0.100 1, 700. 00
0405 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 391. 000 391. 000
Cl ass
Sy 0. 000 0. 00
4. 75000 391. 000 1, 857. 25
0410 304- 06000 Aggregat e Base Course (C ass 6) 58. 250 58. 250
TON 0. 000 0. 00
180. 00000 58. 250 10, 485. 00
0415 403-00720 Hot M x Asphalt (Patching) (Asphalt) 27.720 27.720
TON 0. 000 0. 00

350. 00000 27.720 9,702. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 22556-BI D ESTI MATE RUN 02/ 23/ 2021
PRQIECT STR330A- 002 ESTI MATE NO 0005 11:21: 14
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0300 CULVERT
0420 506-00100 Riprap (Gabi ons) 24.000 24.000
cY 0. 000 0.00
360. 00000 24.000 8, 640. 00
0425 601-03030 *Concrete Cass D (Box Culvert) 39. 000 39. 000
cY 0. 000 0. 00
950. 00000 39. 000 37, 050. 00
0430 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 498. 000 3, 498. 000
LB 0. 000 0.00
1. 55000 3, 498. 000 5,421.90
0435 603-70806  *8x6 Foot Concrete Box Cul vert (Precast) 86. 000 86. 000
LF 0. 000 0. 00
1, 100. 00000 86. 000 94, 600. 00
0440 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0445 624-20025 24 Inch Drainage Pipe (O ass 0) (Conplete In Place) 10. 000 10. 000
LF 0. 000 0. 00
500. 00000 10. 000 5, 000. 00
0450 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0455 629-01006 Survey Monunent (Type 6) 3. 000 3. 000
EACH 0. 000 0. 00
260. 00000 3. 000 780. 00
0500 900-00006 Added Item (Dollar)/ Concrete Price Reduction -285. 000 -285. 000
DOL 0. 000 0.00
1. 00000 -285. 000 -285.00
CAT 0300 CURRENT AMT $ 318,547.15% 0.00% 318,547.15
CAT NO0301 BRI DGE
0460 518-03000 *Sawi ng and Seal i ng Bridge Joint 326. 000 326. 000
LF 0. 000 0. 00
20. 00000 326. 000 6, 520. 00
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PCN: 22556- BI D ESTI MATE RUN 02/ 23/ 2021
PRQJECT: STR330A- 002 ESTI MATE NO 0005 11:21: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 BRI DGE

0465 606-10700 *Bridge Rail Type 7 0. 000 0. 000
LF 0. 000 0.00
185. 00000 0. 000 0. 00
0485 606-10700 Brdg Rail Ty 7 188. 000 188. 000
LF 0. 000 0.00
197. 26000 188. 000 37,084. 88
CAT 0301 CURRENT AMT $ 43,604.88 % 0.00% 43,604. 88

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
0475 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0480 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4,500. 00000 2.000 9, 000. 00
CAT 0400 CURRENT AMT $ 74,000.00 $ 0.00% 74, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,921, 420.34$ -237.46$ 2,921, 420. 34



